

Present: D. Esperante, A. Gallas, B. Adeva, J. Caride, J. Visniakov, P. Rodríguez, J. Saborido, E. Pérez, P. Vázquez.

Microscope:

- All pieces arrived. The next step is to get some training. Eliseo will be in contact with Leica.

Velo module:

- The pitch adapter is already glued into the hybrid.
- The bonding is still pending but it will be done next week assuming there are no new problems.

DEPFET:

- Jevgenij will meet the experts in Bonn for hardware, data analysis and control software. He will stay 2-2.5 weeks after Pablo has scheduled with their group leader an agenda. His trip may take place by September 21st.
- The damaged DEPFETs will be sent to Bonn.
- The S3b system will be purchased.
- Antonio will eventually help in the LV design/development. He needs some update in electronics design software.

DEPFET analysis:

- Available people: Jevgenij, Carmen (to be asked), Caride, Saborido (he cannot get involved).

ST:

- Pablo Rodríguez needs to finalize the tuning of the Beetle parameters for the Inner Tracker as soon as he can.
- Abraham has presented a summary of the ST mountain hut meeting.

WE MOVE OUR WEEKLY MEETING TO MONDAY at 16.00.